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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

The purpose of this modification (04) is as follows:

1.  This Task order provides 2 Field Service Representatives for the M915 Family of vehicles.  The FSR's will be

    living and working in Kuwait, but may go into Iraq.  Mod 03 extended the period of performance for this task

    order from 3 Jan 04 through 30 Jun 04, at no additional cost, pending review of the contractor's

    proposal for the extension period.  Modification 04 hereby incorporates the following increases for the extended

    performance period as follows:

     a.  CLIN 0001AA (PRON J632H587J6):  The ceiling price of this CLIN is hereby increased by $349,811.73, from

         $384,604.56 to $734,416.29.  The breakout by cost type is as follows:

          (1)  Labor Dollars:  The Labor ceiling is increased by $327,984.50, from $363,835.58 to $691,820.08.

          (2)  Labor Hours:  The Maximum number of hours for this extension are 4,440 broken out as follows:

                      Labor Classification                               Ceiling Hours                      ____________________                               _____________

                       Program Manager                                         60

                       Production Control Clerk                                60

                       Mobile Equipment Mechanic Supervisor

                               TACOM for IPR (Straight Time)                   48

                               Iraq (Straight Time)                           356

                               Kuwait (Straight Time)                       2,492

                               Iraq (Overtime)                                178

                               Kuwait (Overtime)                            1,246

          (3)  Travel:  The Travel ceiling is increased by $21,170.23, from $20,002.48 to $41,172.71. The Travel

                        dollars include the contractor's G&A rate as defined in the proposal dated 19 Dec 03.

          (4)  Material/Other Direct Costs:  The ceiling is increased by $657.00, from $766.50 to $1,423.  The Material/

               Other Direct Costs includes the contractor's G&A rate as defined in the proposal dated 19 Dec 03.

2.  The contractor's final revised proposal dated 19 Dec 03 for the extension is hereby accepted and incorporated

    by reference. The contract dollars, Labor Rates, hours and indirect rates defined in that proposal are

    accepted as the ceilings.

3.  As a result of this modification (04) the task order amount is increased by $349,811.73, from $384,604.56 to

    remains unchanged at $734,416.29.

4.  All other terms and conditions are unchanged.

                                               *** END OF NARRATIVE A 005 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        SERVICES LINE ITEM                                                                           $        734,416.29              __________________                                                                            __________________

              NOUN: 2 FIELD SERVICE REPS - KUWAIT

              PRON: J632H587J6    PRON AMD: 03    ACRN: AA

              AMS CD: 51108385011

                        Mod 04 Incorporates the dollars to

                        cover the extended period of per-

                        formance on this CLIN from 3 Jan 04

                        through 30 Jun 04.  The ceiling

                        labor hours, G&A rate and material/

                        ODC/Travel dollars are defined in the

                        contractor's proposal dated 19 Dec 03,

                        incorporated by reference.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2004

                            $       734,416.29
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

The Scope of Work incorporated in the Basic Task Order award at B001, is hereby modified to incorporate the extension:

10.  Extension of Period of Performance:

    a.  The Period of performance for the extension is from 3 Jan  through 30 Jun 04.

        The scope of work at Paragraph B001 will apply to the extension period.

    b.  During the extension period both FSR's will be housed in Kuwait and all post differential will be at the Kuwait

        rate in effect during the individual billing periods.

    c.  The actual place of performance will be primarily Kuwait, with an estimated 25% of ONE employee's time

        being spent in Iraq.

    d.  The contractor shall pay Danger Pay at the current State Department Rate for the location

        of work performed.

    e.  Both Post Differential and Danger Pay percentages change periodically, the contractor is responsible for

        reviewing the rates and paying employees/billing the Government in accordance with the State Department

        rates in effect at the time of  performance.

    f.  The employees shall attend a 3 day In Process Review at TACOM prior to return to Kuwait.

    g.  The employees shall use military flights if available.  If Military flights are not available, commercial

        transportation is authorized.

                                               *** END OF NARRATIVE B 002 ***
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AA  J632H587J6             AA       1        $         384,604.56  $         349,811.73            $         734,416.29

        51108385011                   3ZHTAA

        A13P50111CAA

                                                                           _________________

                                                         NET CHANGE    $         349,811.73

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   32035000031C1C03P511083252G  S20113                W56HZV           $         349,811.73                                                                                                          __________________

                                                                                          NET CHANGE    $         349,811.73

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         384,604.56              $         349,811.73              $         734,416.29
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